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Ref: REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD PER RESOLUTION 
G-99-25, FOR ONE PROPOSITION 116 NON-URBAN BICYCLE PROJECT 
WAIVER-05-17 
 
 
ISSUE: 
 
On June 17, 2004, the California Transportation Commission (Commission) allocated 
construction funds totaling $215,945 for the one Proposition 116 Non-Urban Counties Program 
bicycle project, as shown on the attachment.  The implementing agency does not expect to award 
the contract before the June 17, 2005 deadline.  The attachment shows the details of the project 
and the delays that have resulted in the extension request.  The project sponsor requests an 
extension. 
 
RECOMMENDATION:   
 
The Department of Transportation’s recommendation is shown on the attachment. 
 
BACKGROUND: 
 
Resolution G-99-25, Guidelines for Allocating, Monitoring, and auditing of Local Assistance 
Projects, adopted by the Commission on August 18, 1999, stipulates that funds allocated for 
construction are available for contract award for 12 months from the date of allocation.  The 
Guidelines further stipulate that the Commission may approve waivers to the contract award 
deadline one time only for up to 20 months. 
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“Caltrans improves mobility across California” 
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Time Extension/Waiver – Contract Award  

Local Proposition 116 Bike Projects 
 

Project 
Number 

Applicant 
County 
 
PPNO 
Project Description 

Extension Amount 
By Component ($ in thousands) 
E&P 
PS&E 
R/W 
CON 
TOTAL 

Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

 Reason for Project Delay:   
1 
 

County of Calaveras 
Calaveras  
 
PPNO: 10-6606 
Calaveras County  
Proposition 116 Bicycle 
Projects 

$0 
$0 
$0 
$215 
$215 
 

6 months 
 
12/17/2005 
 
Support  
 

  
On June 17, 2004, the Commission allocated $215,945 in Proposition 116 funds to the County of Calaveras for the 
Calaveras County Proposition 116 Bicycle Projects.  Increased development, that resulted in additional workload, and staff 
shortages have delayed County projects, including Proposition 116 bikeways projects.  The County intends to advertise the 
project in May 2005, but might not be able to award a third party contract by the June 17, 2005 deadline.  The County is 
requesting a 6-month extension of the contract award deadline.  The County expects to complete the project by  
June 30, 2007.  
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